SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:00 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 970 Const Calendar Day: 527 Date: 13-Nov-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repair & work on
miscellaneous activities . They started at 7:00 AM.

Rick , Elijah , Guowu , Mike , & Reggie had to work on the Electro Slag Weld . Crews had to prepare
their tools , equipments , & set the heating blankets . They were done at 7:20 AM.

Rick had to work on Joint M. Face B between 9 & 13 meters . Rick had to excavate the weld , work with
the QA & QC on the Transversal indications . He started to excavate at 9:30 AM. He was done at 12:00
PM.

After that , Rick had to mobilize his tools , equipments , reroute the air , gas, & power lines , set, &
excavate for the Transversal Indications on Joint K. Face A . He was done at 2:45 PM.

Rick had 3 locations to excavate . He started to excavate at 2:50 PM. He was done at 4;55 PM. Rick
excavated only 2 locations . One more location left to be excavated .

Jesse had to lay out the Transversal Indication locations for Rick to excavate on Joints K & J. Face A
between 9 & 13 meters .

Mike had to work on Joint E . Face B between 3 & 9 meters . He had to mobilize his tools , equipments
, reroute the power, & gas lines from the top platform above 9 meters to the lower platform below 9
meters , clean, grind , heat , & weld . Mike started at 7:20 AM.

Reggie had to work on Joint E . Face A between 9 & 13 meters . Reggie had to clean & grind , & weld
He started at 7:35 AM.

In addition to that , Reggie had to work on the heating blankets , monitor the heat , & supply materials
to the crews .

Elijah had to work on Joint E . Face A below Reggie . He had to clean , grind , & weld . He started at
7:35 AM. he was done at 12:00 PM.

In the afternoon , Elijah had to mobilize his tools , equipments, gas & power lines to work on the
Transversal Indications on Joint M . Face B between 9 & 13 meters . Elijah had to set the heating blanket ,
clean, grind , & weld . He started at 12;40 PM.

Wu had to work on Joint E . Face B between 3 & 9 meters . Wu had to clean & grind the weld . He
started at 7:20 AM. He was done at 12:00 PM.

In the afternoon , he had to work with Rick on the Transversal Indications on joint K . Face A . Wu had
to set the heating blankets , help mobilize , set the equipments , & stand by Rick to the end of the shift .
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He started at 12:40 PM. .
Joe , Ed, Bernie , & Jesse were on the site . They had to work with the welders . VT , MT , & UT the

welds & the excavations . Check Ed or Joe 's report for the welders detailed activities .

Carlos & Jose had to work on house keeping inside & outside the towers , work with all crews on the
site . Crews had to build working platform for the welders for Joint K , on face A . Crews were done at 4;55
PM. They left at 5:10 PM.

Welding crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Tensioning crews did not show up toady . ABF engineer is looking for a new thread tracer to clean the
remaining 25 mm. rods .

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM GUOWU CHEN 8.00 2.00 0.00  10.00 []
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker INM MICHAEL JIMENEZ 8.00 2.00 0.00  10.00 []
Ironworker INM ELIJAH EVANS 8.00 2.00 0.00  10.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00  10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0020562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Iltem: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 970

Date: 13-Nov-2013

Wednesday

CCO0-098 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-TSD-ALS.098

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 []
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